

Contract Register Extracts, Change Orders and Acceptance

Commercial Department compilation. This is not a complete contract repository. Signatures and customer addresses are redacted.

Reference	Base price	Changes	Acceptance	Commercial reading
NB-407 / Nordlicht	EUR 3.20m	CO-03 +0.20m signed	Accepted 28 Mar 2025	Total EUR 3.40m
BALTIC-11	EUR 3.75m	CO-08 +0.25m signed; CO-17 +0.09m unsigned	Accepted 19 Sep 2025	Revenue EUR 4.00m; CO-17 cost only
AP-77 / Amber Pilot	EUR 1.48m	No signed changes	Accepted 12 Dec 2025	Domestic Polish customer
ELBE-RUNNER	EUR 2.35m	CO-02 pending +0.12m	Not accepted	Progress invoices are refundable on termination
LOI-6 / Hansa Tug	EUR 3.10m indicative	No binding contract	Cancelled 30 May 2025	EUR 0.31m reservation refundable

Revenue-recognition clauses

Nordlicht, Baltic Surveyor and Amber Pilot: title, control and the unconditional right to the remaining consideration pass on signed customer acceptance. Milestone invoices before acceptance are advances against the contract price.

Elbe Runner clause 18.4: work in progress remains the builder's property. If the customer terminates for convenience, the builder may retain documented non-recoverable cost only after independent certification; otherwise advances are refundable. The file contains no certification at 31 December 2025.

The internal management schedule recognizes Elbe Runner at 68% cost-to-cost. The signed contract language above does not obviously support that conclusion; treat it as disputed, not as an established accounting rule.

Selected acceptance certificates

Certificate AC-407

Customer: Nordsee Forschung AS. Vessel: M/V Nordlicht. Yard reference: HH-407. Accepted without material reservation on 28 March 2025. Retention of EUR 120,000 remains payable after the first operating season; acceptance is not conditional on payment.

Certificate AC-B11

Customer: Skagerrak Marine ApS. Vessel named 'Baltic Surveyor'. Yard job GD-11/B. Accepted 19 September 2025. Luxury cabin changes described in CO-17 were fitted at the customer's verbal request; the customer did not sign the EUR 90,000 price amendment.

Certificate AC-AP77

Customer: Port Pilot Gdansk S.A. Vessel: Amber Pilot. Contract AP-77, finance project VSL-2504. Accepted 12 December 2025. The certificate refers to engine serial HD-88421.

Missing documents

- No Elbe Runner acceptance certificate.
- No signed Baltic Surveyor CO-17.
- No Hansa Tug construction contract; only an expired letter of intent.
- No complete export evidence pack for every zero-rated invoice.